Water and Sewer

PO Box 330316 » 3071 SW 38 Avenue
Miami, Florida 33233-0316

T 305-665-7471

MIAMI-DADE
COUNTY

miamidade.gov

VIA ELECTRONIC CORRESPONDENCE

July 16, 2015

Chief, Environmental Enforcement Section
Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Ben Franklin Station

Washington, D.C. 20044-7611

RE: DOJ No. 90-5-1-1-4022/1
Walter.Benjamin.Fisherow @usdoj.gov

Rachael Amy Kamons
Environmental Enforcement Section
U.S. Department of Justice

P.O. Box 7611

Ben Franklin Station

Washington, D.C. 20044-7611
Rachael.Kamons @ usdoj.qov

CCN: 59531
File No: 8.0C.20.19 & 82

Chief, Clean Water Enforcement Branch

Water Protection Division

Attn: Brad Ammons

U.S. Environmental Protection Agency, Region 4
61 Forsyth Street, SW.

Atlanta, Georgia 30303

Ammons.Brad @ epa.gov

Florida Department of Environmental Protection
Southeast District — Suite 200

400 N. Congress Ave.

West Palm Beach, FL 33401

Attn: Compliance/Enforcement Section

Diane.Pupa@dep.state.fl.us

RE: Consent Decree (Case: No. 1:12-cv-24400-FAM)

Reference DOJ Case No. 90-5-1-1-4022/1

Section VI —Specific Capital Improvement Projects, Paragraph 19(i)

Section XX-Modification

2015 Request for Modifications of Non-Material Changes to Interim Milestones in CD Appendix

D-2

Dear Sir/Madam:

Pursuant to our discussions during our June 18" telephone conference, the Miami-Dade Water and
Sewer Department (MDWASD) respectfully request approval of modifications for non-material
changes to Appendix D-2 in conformance with Sections VI.19(i) and XX of the above referenced
Consent Decree. Attached for your review and approval is a table containing the non-material
modifications to certain dates for phased work in Appendix D-2. For ease of identification, the dates
highlighted in blue are those for which we are requesting modifications. In addition, the table also
illustrates the variance (in days) of the requested modification date to the previously approved interim

milestone date.
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As discussed on our June 18th call, MDWASD has now completed an evaluation and validation of our
entire Consent Decree program. This evaluation included development of detailed schedules at the
project level. The validated schedules contain a breakdown of individual design stages (e.g.
30%/60%/90%) as well as preliminary construction schedules for each Consent Decree project. This
evaluation resulted in the need to request modifications of the interim milestones in order to meet the
construction completion date specified in Appendix D-2.

| certify under penalty of law that this document and all attachments were prepared under my direction
or supervision in accordance with a system designed to assure that qualified personnel properly
gather and evaluate the information submitted. Based on my inquiry of the person or persons who
manage the system, or those persons directly responsible for gathering such information, the
information submitted is, to the best of my knowledge and belief, true, accurate and complete. | am
aware that there are significant penalties for submitting false information, including the possibility of
fine and imprisonment for knowing violations.

Should you have any questions regarding this matter, please call me at (786) 552-8571.
Sincerely,

—uaq ) Jarzg

Juan Carlos Arteaga, ~NCARB, CBO, APA, LEED® AP
Deputy Director for Regulatory Compliance & Capital Improvements

Attachments: Request for Modifications of Non-Material Changes to Interim Milestones in CD
Appendix D-2 Table

ec: Jonathan A. Glogau
Special Counsel
Chief, Complex Litigation
Office of the Attorney General
PL-01, The Capitol
Tallahassee, FL 32399-1050
850-414-3817
Jon.Glogau@myfloridalegal.com
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Florida Department of Environmental Protection
Southeast District — Suite 200

400 N. Congress Ave.

West Palm Beach, FL 33401

Atin: Compliance/Enforcement Section

Jason.Andreotta @dep.state.fl.us

Lisa.M.Self @dep.state.fl.us
Sed.wastewater @ dep.state.fl.us

Mayor Carlos A, Gimenez
Miami-Dade County

111 NW First Street 29" Floor
Miami, Florida 33128

Lester Sola, Director

Miami-Dade Water and Sewer Department
3071 SW 38" Avenue

Miami, Florida 33146

Jack Osterholt, Deputy Mayor/Director
Miami-Dade Regulatory and
Economic Resources

111 NW 1st Street. 28th Floor

Miami, FL 33128
Josterholt @ miamidade.gov

Robert A. Cuevas, Jr.
Miami-Dade County Attorney
111 NW First Street Suite 2810
Miami, Florida 33128

William Bush

Associate Regional Counsel
U.S. EPA, Region 4

61 Forsyth Street, SW
Atlanta, Georgia 30303
Bush.William @epa.gov
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William A. Weinischke

Senior Trial Attorney

Environmental Enforcement Section
Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Washington, D.C. 20044

Bill. Weinischke @ usdoj.gov



WASD Consent Decree Baseline Schedule Revision 0 - May 2015 Update
1. South District WWTP
1.1 Headworks

MDWASD Consent Decree Program
New Requested EPA Interim Milestone Dates
(May 2015 Update)

1.1.1 Engineering Design - SD Headworks 1-Oct-15 1-Oct-15 - 26-Apr-16 26-Apr-16 -
1.1.2 Permitting - SD Headworks 27-Apr-16 27-Apr-16 - 26-Apr-17 26-Apr-17 -
1.1.3 Procurement - SD Headworks 27-Apr-17 27-Apr-17 - 25-Apr-18 25-Apr-18 -
114 Construction - SD Headworks 26-Apr-18 26-Apr-18 - 23-Feb-20 23-Feb-20 -
1.2 Oxygen Production
1.2.1 Engineering Design - SD Oxygen Production 1-Jan-15 1-Jan-15 - 23-Aug-15 29-May-16 (280.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
1.2.2 Permitting - SD Oxygen Production 24-Aug-15 30-May-16 (280.00) 22-Aug-16 25-Nov-16 (95.00)|consultant. Delays in engineering activities resulted in delays in permitting and procurement.
1.2.3 Procurement - SD Oxygen Production 23-Aug-16 26-Nov-16 (95.00) 22-Aug-17 22-Aug-17 - |Overlapping/expediting of interim activities planned to complete project in accordance with
1.2.4 Construction - SD Oxygen Production 23-Aug-17 23-Aug-17 - 13-Sep-19 13-Sep-19 - |the final CD milestone date.
1.3 Oxygenation Trains
1.3 (2) - Oxygenation Trains - Mixer Upgrades
1.3.1 Engineering Design - SD Oxygenation Trains Mixer Upgrades 1-Nov-16 1-Nov-16 - 17-Jul-17 17-Jul-17 -
1.3.2 Permitting - SD Oxygenation Trains Mixer Upgrades 18-Jul-17 18-Jul-17 - 17-Jul-18 17-Jul-18 -
1.3.3 Procurement - SD Oxygenation Trains Mixer Upgrades 18-Jul-18 18-Jul-18 - 17-Jul-19 17-Jul-19 -
1.3 (1) - Oxygenation Trains Structural Rehab
134 Construction Train 5 - SD Oxygenation Trains 18-Jul-19 18-Jul-19 - 17-Nov-19 17-Nov-19 -
135 Construction Train 6 - SD Oxygenation Trains 17-Jul-20 17-Jul-20 - 16-Nov-20 16-Nov-20 -
1.3.6 Construction Train 4 - SD Oxygenation Trains 16-Jul-21 16-Jul-21 - 16-Nov-21 16-Nov-21 -
1.3.7 Construction Train 3 - SD Oxygenation Trains 17-Jul-22 17-Jul-22 - 17-Nov-22 17-Nov-22 -
1.3.8 Construction Train 2 - SD Oxygenation Trains 17-Jul-23 17-Jul-23 - 17-Nov-23 17-Nov-23 -
1.3.9 Construction Train 1 - SD Oxygenation Trains 17-Jul-24 17-Jul-24 - 17-Nov-24 17-Nov-24 -
1.3.10 Construction Train 7 - SD Oxygenation Trains 17-Jul-25 17-Jul-25 - 16-Nov-25 16-Nov-25 -
1.4 Chlorine Building
14.1 Engineering Design - SD Chlorine Building 1-Dec-18 1-Dec-18 - 10-Apr-19 10-Apr-19 -
1.4.2 Permitting - SD Chlorine Building 11-Apr-19 11-Apr-19 - 9-Apr-20 9-Apr-20 -
1.4.3 Procurement - SD Chlorine Building 10-Apr-20 10-Apr-20 - 9-Apr-21 9-Apr-21 -
144 Construction - SD Chlorine Building 10-Apr-21 10-Apr-21 - 1-Jun-22 1-Jun-22 -
1.5 Effluent Pump Station
1.5.1 Engineering Design - SD Effluent Pump Station 1-Sep-16 1-Sep-16 - 10-Jul-17 10-Jul-17 -
1.5.2 Permitting - SD Effluent Pump Station 11-Jul-17 11-Jul-17 - 10-Jul-18 10-Jul-18 -
153 Procurement - SD Effluent Pump Station 11-Jul-18 11-Jul-18 - 10-Jul-19 10-Jul-19 -
154 Construction - SD Effluent Pump Station 11-Jul-19 11-Jul-19 - 7-Apr-22 7-Apr-22 -
1.6 Gravity Sludge Thickeners
1.6.1 Engineering Design - SD Gravity Sludge Thickeners 1-Jan-18 1-Jan-18 - 18-Aug-18 18-Aug-18 -
1.6.2 Permitting - SD Gravity Sludge Thickeners 19-Aug-18 19-Aug-18 - 18-Aug-19 18-Aug-19 -
1.6.3 Procurement - SD Gravity Sludge Thickeners 19-Aug-19 19-Aug-19 - 17-Aug-20 17-Aug-20 -
164 Construction - SD Gravity Sludge Thickeners 18-Aug-20 18-Aug-20 - 24-Sep-22 24-Sep-22 -
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1.7 Digesters and Control Building

MDWASD Consent Decree Program
New Requested EPA Interim Milestone Dates
(May 2015 Update)

1.7.1 Engineering Design - SD Digesters & Control Building 3-Jul-14 3-Jul-14 - 31-Jul-16 31-Jul-16 - Delays in engineering activities resulted in delays in permitting and procurement.
1.7.2 Permitting - SD Digesters & Control Building 27-Jul-14 16-Jun-16 - 26-Jul-15 12-Dec-16 (505.00) |Overlapping/expediting of interim activities planned to complete project in accordance with
1.7.3 Procurement - SD Digesters & Control Building 27-Jul-15 13-Dec-16 (505.00) 25-Jul-16 8-Sep-17 (410.00) |the final CD milestone date.
174 Construction - SD Digesters & Control Building 26-Jul-16 9-Sep-17 (410.00) 28-Oct-21 28-Oct-21 -

1.8 Dewatering Facility
1.8.1 Engineering Design (DCP) - SD Dewatering Facilities 1-Jul-14 1-Mar-15 - 13-Apr-15 16-Mar-16 - This is a design-build project. Preliminary engineering design activities were delayed due to the
1.8.2 Permitting - SD Dewatering Facilities 14-Apr-15 12-Jun-17 - 12-Apr-16 26-Dec-17 (623.00) |process of procuring a design consultant. Overlapping/expediting of interim activities planned
1.8.3 Procurement - SD Dewatering Facilities 13-Apr-16 13-Apr-16 - 12-Apr-17 12-Apr-17 - |to complete project in accordance with the final CD milestone date.
1.84 Construction - SD Dewatering Facilities 13-Apr-17 12-Jun-17 (60.00) 28-Nov-19 28-Nov-19 -

1.9 FOG Removal Facility
1.9.1 Engineering Design - SD FOG Removal Facility 8-Jul-14 8-Jul-14 - 30-Jun-15 16-Feb-16 (231.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
1.9.2 Permitting - SD FOG Removal Facility 1-Jul-15 17-Feb-16 (231.00) 27-Dec-15 15-Jun-16 (171.00) |consultant. Delays in engineering activities resulted in delays in permitting and procurement.
1.9.3 Procurement - SD FOG Removal Facility 3-May-15 16-Jun—16‘ - 1-May-16 12-Dec-16 (225.00) |Overlapping/expediting of interim activities planned to complete project in accordance with
194 Construction - SD FOG Removal Facility 2-May-16 13-Dec-16 (225.00) 7-Dec-17 7-Dec-17 - |the final CD milestone date.

1.10 Odor Control
1.10.1 Engineering Design - SD Odor Control 1-Dec-18 1-Dec-18 - 27-Jun-19 27-Jun-19 -
1.10.2 Permitting - SD Odor Control 28-Jun-19 28-Jun-19 - 26-Jun-20 26-Jun-20 -
1.10.3 Procurement - SD Odor Control 27-Jun-20 27-Jun-20 - 26-Jun-21 26-Jun-21 -
1.104 Construction - SD Odor Control 27-Jun-21 27-Jun-21 - 25-Apr-23 25-Apr-23 -

1.11 General Electrical
1.11.1 Engineering Design - SD General Electrical 1-Nov-16 1-Nov-16 - 28-May-17 28-May-17 -
1.11.2 Permitting - SD General Electrical 29-May-17 29-May-17 - 28-May-18 28-May-18 -
1.11.3 Procurement - SD General Electrical 29-May-18 29-May-18 - 28-May-19 28-May-19 -
1.11.4 Construction - SD General Electrical 29-May-19 29-May-19 - 26-Mar-21 26-Mar-21 -

1.12 Chlorine Contact Chamber Structural Rehab
1.12.1 Engineering Design - SD Chlorine Contact Chamber Struct. Rehab 1-Aug-16 1-Aug-16 - 8-Apr-17 8-Apr-17 -
1.12.2 Permitting - SD Chlorine Contact Chamber Struct. Rehab 9-Apr-17 9-Apr-17 - 8-Apr-18 8-Apr-18 -
1.12.3 Procurement - SD Chlorine Contact Chamber Struct. Rehab 9-Apr-18 9-Apr-18 - 8-Apr-19 8-Apr-19 -
1.12.4 Construction - SD Chlorine Contact Chamber Struct. Rehab 9-Apr-19 9-Apr-19 - 18-Jun-21 18-Jun-21 -

2. Central District WWTP

2.1 Miscellaneous Electrical Improvements
2.1.1 Engineering Design - CD Misc. Elect.Improvements 1-Jan-17 1-Jan-17 - 20-Jun-17 20-Jun-17 -
2.1.2 Permitting - CD Misc. Elect.Improvements 21-Jun-17 21-Jun-17 - 20-Jun-18 20-Jun-18 -
2.1.3 Procurement - CD Misc. Elect.Improvements 21-Jun-18 21-Jun-18 - 20-Jun-19 20-Jun-19 -
214 Construction - CD Misc. Elect.Improvements 21-Jun-19 21-Jun-19 - 6-Mar-20 6-Mar-20 -

2.2 Building Improvements
2.2.1 Engineering Design - CD Repairs to Various Buildings 1-May-14 1-May-14 - 18-Oct-14 22-Dec-15 - This project has been split into two child projects. The required repairs to other buildings is
2.2.2 Permitting - CD Repairs to Various Buildings 19-Oct-14 19-Oct-14 - 18-Oct-15 20-Apr-16 (185.00) |starting at a later date. As a result, the project is requiring a later permitting end date.
2.2.3 Procurement - CD Repairs to Various Buildings 19-Oct-15 19-Oct-15 - 17-Oct-16 17-Oct-16 - Overlapping/expediting of interim activities planned to complete project in accordance with
2.2.4 Construction - CD Repairs to Various Buildings 18-Oct-16 18-Oct-16 - 6-Sep-17 6-Sep-17 - |the final CD milestone date.
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2.3 Headworks/Grit Basin Plant 1

MDWASD Consent Decree Program

New Requested EPA Interim Milestone Dates
(May 2015 Update)

2.3.1 Engineering Design - CD Headworks/Grit Basin Plant 1 1-Sep-14 6-Oct-14 - 4-Jul-15 5-Jan-16 (185.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
2.3.2 Permitting - CD Headworks/Grit Basin Plant 1 4-Aug-14 6-Jan-16 - 3-Aug-15 4-May-16 (275.00) |consultant. Delays in engineering activities is resulting in delays in permitting and
2.3.3 Procurement - CD Headworks/Grit Basin Plant 1 4-Aug-15 6-Jan-16 (155.00) 2-Aug-16 2-Aug-16 - |procurement. Overlapping/expediting of interim activities planned to complete project in
234 Construction - CD Headworks/Grit Basin Plant 1 3-Aug-16 3-Aug-16 - 22-Oct-17 22-Oct-17 - |accordance with the final CD milestone date.
2.4 Headworks/Grit Basin Plant 2
2.4.1 Engineering Design - CD Headworks/Grit Basin Plant 2 1-Sep-14 6-Oct-14 - 2-Oct-15 19-Feb-16 (140.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
2.4.2 Permitting - CD Headworks/Grit Basin Plant 2 4-Mar-15 20-Feb-16 - 2-Mar-16 18-Jun-16 (108.00) |consultant. Delays in engineering activities is resulting in delays in permitting.
2.4.3 Procurement - CD Headworks/Grit Basin Plant 2 3-Mar-16 3-Mar-16 - 2-Mar-17 2-Mar-17 - |Overlapping/expediting of interim activities planned to complete project in accordance with
2.4.4 Construction - CD Headworks/Grit Basin Plant 2 3-Mar-17 3-Mar-17 - 22-May-18 22-May-18 - |the final CD milestone date.
2.5 Oxygenation Trains Plant 1
2.5.1 Engineering Design - CD Oxygenation Trains Plant 1 1-Jun-14 1-Jun-14 - 2-Sep-14 2-Sep-14 - |Validation of design and construction schedule resulted in delays in construction start dates.
2.5.2 Permitting - CD Oxygenation Trains Plant 1 3-Sep-14 3-Sep-14 - 2-Sep-15 2-Sep-15 - |Completion of construction is currently anticipated to finish ahead of CD compliance date.
253 Procurement (Mixers) - CD Oxygenation Trains Plant 1 3-Sep-15 3-Sep-15 - 1-Sep-16 1-Sep-16 -
2.5.4 Structural Rehab Train #2 - CD Oxygenation Trains Plant 1 1-Oct-16 14-Dec-16 (74.00) 14-Apr-17 14-Apr-17 -
2.5.5 Structural Rehab Train #3 - CD Oxygenation Trains Plant 1 1-Oct-17 15-Dec-17 (75.00) 15-Apr-18 15-Apr-18 -
2.6 Oxygenation Trains Plant 2
2.6.1 Engineering Design - CD Oxygenation Trains Plant 2 1-Jun-16 1-Jun-16 - 2-Sep-16 2-Sep-16 - |Validation of design and construction schedule resulted in delay of procurement end date.
2.6.2 Permitting - CD Oxygenation Trains Plant 2 3-Sep-16 3-Sep-16 - 2-Sep-17 2-Sep-17 - |Therefore, the delay in procurement end date resulted in delays in construction start dates.
2.6.3 Procurement (Mixers) - CD Oxygenation Trains Plant 2 3-Sep-17 3-Sep-17 - 2-Sep-18 16-Nov-18 (75.00) |Completion of construction is currently anticipated to finish ahead of CD compliance date.
2.6.4 Structural Rehab Train #1 - CD Oxygenation Trains Plant 2 3-Sep-18 16-Dec-18 (104.00) 18-Mar-19 18-Mar-19 -
2.6.5 Structural Rehab Train #2 - CD Oxygenation Trains Plant 2 1-Oct-19 16-Dec-19 (76.00) 14-Apr-20 14-Apr-20 -
2.6.6 Structural Rehab Train #3 - CD Oxygenation Trains Plant 2 1-Oct-20 15-Dec-20 (75.00) 15-Apr-21 15-Apr-21 -
2.6.7 Structural Rehab Train #4 - CD Oxygenation Trains Plant 2 1-Oct-21 16-Dec-21 (76.00) 14-Apr-22 14-Apr-22 -
2.7 Secondary Clarifiers Plant 1
2.7.1 Engineering Design - CD Secondary Clarifiers Plant 1 1-Apr-21 1-Apr-21 - 5-Oct-21 5-Oct-21 -
2.7.2 Permitting - CD Secondary Clarifiers Plant 1 6-Oct-21 6-Oct-21 - 5-Oct-22 5-Oct-22 -
2.7.3 Procurement - CD Secondary Clarifiers Plant 1 6-Oct-22 6-Oct-22 - 5-Oct-23 5-Oct-23 -
2.7.4 Construction Clarifiers 1&2 - CD Secondary Clarifiers Plant 1 6-Oct-23 6-Oct-23 - 17-Sep-24 17-Sep-24 -
2.7.5 Construction Clarifiers 3&4 - CD Secondary Clarifiers Plant 1 18-Sep-24 18-Sep-24 - 31-Aug-25 31-Aug-25 -
2.7.6 Construction Clarifiers 5&6 - CD Secondary Clarifiers Plant 1 1-Sep-25 1-Sep-25 - 15-Aug-26 15-Aug-26 -
2.8 Secondary Clarifiers Plant 2
2.8.1 Engineering Design - CD Secondary Clarifiers Plant 2 1-Jun-16 1-Jun-16 - 5-Dec-16 5-Dec-16 -
2.8.2 Permitting - CD Secondary Clarifiers Plant 2 6-Dec-16 6-Dec-16 - 5-Dec-17 5-Dec-17 -
2.8.3 Procurement - CD Secondary Clarifiers Plant 2 6-Dec-17 6-Dec-17 - 5-Dec-18 5-Dec-18 -
2.8.4 Construction Clarifiers 1&2 - CD Secondary Clarifiers Plant 2 6-Dec-18 6-Dec-18 - 18-Nov-19 18-Nov-19 -
2.8.5 Construction Clarifiers 3&4 - CD Secondary Clarifiers Plant 2 19-Nov-19 19-Nov-19 - 1-Nov-20 1-Nov-20 -
2.8.6 Construction Clarifiers 5&6 - CD Secondary Clarifiers Plant 2 2-Nov-20 2-Nov-20 - 15-Oct-21 15-Oct-21 -
2.8.7 Construction Clarifiers 7&8 - CD Secondary Clarifiers Plant 2 16-Oct-21 16-Oct-21 - 28-Sep-22 28-Sep-22 -
2.8.8 Construction Clarifiers 9&10 - CD Secondary Clarifiers Plant 2 29-Sep-22 29-Sep-22 - 12-Sep-23 12-Sep-23 -
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2.9 Return Sludge PS Plant 1

MDWASD Consent Decree Program

New Requested EPA Interim Milestone Dates
(May 2015 Update)

29.1 Engineering Design - CD Return Sludge PS Plant 1 1-Apr-21 1-Apr-21 - 5-Oct-21 5-Oct-21 -
2.9.2 Permitting - CD Return Sludge PS Plant 1 6-Oct-21 6-Oct-21 - 5-Oct-22 5-Oct-22 -
2.9.3 Procurement - CD Return Sludge PS Plant 1 6-Oct-22 6-Oct-22 - 5-Oct-23 5-Oct-23 -
2.9.4 Construction PS #1 - CD Return Sludge PS Plant 1 6-Oct-23 6-Oct-23 - 17-Sep-24 17-Sep-24 -
2.9.5 Construction PS #2 - CD Return Sludge PS Plant 1 18-Sep-24 18-Sep-24 - 31-Aug-25 31-Aug-25 -
2.9.6 Construction PS #3 - CD Return Sludge PS Plant 1 1-Sep-25 1-Sep-25 - 15-Aug-26 15-Aug-26 -
2.10 Return Sludge PS Plant 2
2.10.1 Engineering Design - CD Return Sludge PS Plant 2 1-Jan-17 1-Jan-17 - 5-Dec-16 5-Dec-16 -
2.10.2 Permitting - CD Return Sludge PS Plant 2 6-Dec-16 6-Dec-16 - 5-Dec-17 5-Dec-17 -
2.10.3 Procurement - CD Return Sludge PS Plant 2 6-Dec-17 6-Dec-17 - 5-Dec-18 5-Dec-18 -
2.10.4 Construction PS #1 - CD Return Sludge PS Plant 2 6-Dec-18 6-Dec-18 - 18-Nov-19 18-Nov-19 -
2.10.5 Construction PS #2 - CD Return Sludge PS Plant 2 19-Nov-19 19-Nov-19 - 1-Nov-20 1-Nov-20 -
2.10.6 Construction PS #3 - CD Return Sludge PS Plant 2 2-Nov-20 2-Nov-20 - 15-Oct-21 15-Oct-21 -
2.10.7 Construction PS #4 - CD Return Sludge PS Plant 2 16-Oct-21 16-Oct-21 - 28-Sep-22 28-Sep-22 -
2.10.8 Construction PS #5 - CD Return Sludge PS Plant 2 29-Sep-22 29-Sep-22 - 12-Sep-23 12-Sep-23 -
2.11 Effluent Pump Station
2.11.1 Engineering Design - CD Effluent Pump Station 1-Jan-17 1-Jan-17 - 20-Jun-17 20-Jun-17 -
2.11.2 Permitting - CD Effluent Pump Station 21-Jun-17 21-Jun-17 - 20-Jun-18 20-Jun-18 -
2.11.3 Procurement - CD Effluent Pump Station 21-Jun-18 21-Jun-18 - 20-Jun-19 20-Jun-19 -
2.11.4 Construction - CD Effluent Pump Station 21-Jun-19 21-Jun-19 - 9-May-20 9-May-20 -
2.12 Gravity Sludge Thickeners Plant 1
2.12.1 Engineering Design - CD Gravity Sludge Thickeners Plant 1 1-Apr-17 1-Apr-17 - 5-Oct-17 5-Oct-17 -
2.12.2 Permitting - CD Gravity Sludge Thickeners Plant 1 6-Oct-17 6-Oct-17 - 5-Oct-18 5-Oct-18 -
2.12.3 Procurement - CD Gravity Sludge Thickeners Plant 1 6-Oct-18 6-Oct-18 - 5-Oct-19 5-Oct-19 -
2.12.4 Construction - CD Gravity Sludge Thickeners Plant 1 6-Oct-19 6-Oct-19 - 23-Apr-21 23-Apr-21 -
2.13 Gravity Sludge Thickeners Plant 2
2.13.1 Engineering Design - CD Gravity Sludge Thickeners Plant 2 1-Oct-15 1-Oct-15 - 5-Apr-16 5-Apr-16 - |This is a design-build project. As a result, a modification of start and end dates for permitting
2.13.2 Permitting - CD Gravity Sludge Thickeners Plant 2 6-Apr-16 6-Apr-17 (365.00) 5-Apr-17 11-Dec-17 (250.00) |are required. Overlapping/expediting of interim activities planned to complete project in
2.13.3 Procurement - CD Gravity Sludge Thickeners Plant 2 6-Apr-17 6-Apr-16 - 5-Apr-18 5-Apr-18 - |accordance with the final CD milestone date.
2.13.4 Construction - CD Gravity Sludge Thickeners Plant 2 6-Apr-18 6-Apr-18 - 23-Oct-19 23-Oct-19 -
2.14 Digesters Plant 1
2.14.1 Cluster 1
21411 Engineering Design - CD Digesters Plant 1 Cluster 1 1-May-20 1-May-20 - 4-Nov-20 4-Nov-20 -
2.14.1.2 Permitting - CD Digesters Plant 1 Cluster 1 5-Nov-20 5-Nov-20 - 4-Nov-21 4-Nov-21 -
2.14.1.3 Procurement - CD Digesters Plant 1 Cluster 1 5-Nov-21 5-Nov-21 - 4-Nov-22 4-Nov-22 -
21414 Construction - CD Digesters Plant 1 Cluster 1 5-Nov-22 5-Nov-22 - 18-Jun-24 18-Jun-24 -
2.14.2 Cluster 2
21421 Engineering Design - CD Digesters Plant 1 Cluster 2 1-Dec-21 1-Dec-21 - 6-Jun-22 6-Jun-22 -
2.14.2.2 Permitting - CD Digesters Plant 1 Cluster 2 7-Jun-22 7-Jun-22 - 6-Jun-23 6-Jun-23 -
2.14.2.3 Procurement - CD Digesters Plant 1 Cluster 2 7-Jun-23 7-Jun-23 - 5-Jun-24 5-Jun-24 -
2.142.4 Construction - CD Digesters Plant 1 Cluster 2 6-Jun-24 6-Jun-24 - 19-Jan-26 19-Jan-26 -
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2.15 Digesters

Plant 2

MDWASD Consent Decree Program

New Requested EPA Interim Milestone Dates
(May 2015 Update)

2.15.1 Cluster1

2.15.1.1 Engineering Design - CD Digesters Plant 2 Cluster 1 11-Jun-14 11-Jun-14 - 29-Oct-15 29-Oct-15 - Preliminary engineering design activities were delayed due to the process of procuring a design
2.15.1.2 Permitting - CD Digesters Plant 2 Cluster 1 1-Aug-15 30-Sep-15 (60.00) 27-Jan-16 27-Mar-16 (60.00) |consultant. Delays in engineering activities is resulting in delays in permitting and
2.15.1.3 Procurement - CD Digesters Plant 2 Cluster 1 28-Jan-16 28-Mar-16 (60.00) 23-Sep-16 23-Sep-16 - |procurement. Overlapping/expediting of interim activities planned to complete project in
2.15.1.4 Construction - CD Digesters Plant 2 Cluster 1 24-Sep-16 24-Sep-16 - 18-Nov-17 18-Nov-17 - |accordance with the final CD milestone date.
2.15.2 Cluster 2
2.15.2.1 Engineering Design - CD Digesters Plant 2 Cluster 2 10-Jan-18 10-Jan-18 - 7-Dec-18 7-Dec-18 -
2.15.2.2 Permitting - CD Digesters Plant 2 Cluster 2 8-Dec-18 8-Dec-18 - 7-Dec-19 7-Dec-19 -
2.15.2.3 Procurement - CD Digesters Plant 2 Cluster 2 8-Dec-19 8-Dec-19 - 6-Dec-20 6-Dec-20 -
2.15.2.4 Construction - CD Digesters Plant 2 Cluster 2 7-Dec-20 7-Dec-20 - 21-Jul-22 21-Jul-22 -
2.15.3 Cluster 3
2.15.3.1 Engineering Design - CD Digesters Plant 2 Cluster 3 10-Jul-16 10-Jul-16 - 6-Jun-17 6-Jun-17 -
2.15.3.2 Permitting - CD Digesters Plant 2 Cluster 3 7-Jun-17 7-Jun-17 - 6-Jun-18 6-Jun-18 -
2.15.3.3 Procurement - CD Digesters Plant 2 Cluster 3 7-Jun-18 7-Jun-18 - 6-Jun-19 6-Jun-19 -
2.15.3.4 Construction - CD Digesters Plant 2 Cluster 3 7-Jun-19 7-Jun-19 - 18-Jan-21 18-Jan-21 -
2.15.4 Cluster 4
2.15.4.1 Engineering Design - CD Digesters Plant 2 Cluster 4 19-Mar-15 30-Jun-15 - 13-Feb-16 11-Mar-16 (27.00)|Preliminary engineering design activities were delayed due to the process of procuring a design
2.15.4.2 Permitting - CD Digesters Plant 2 Cluster 4 14-Feb-16 12-Mar-16 (27.00) 12-Feb-17 12-Feb-17 - |consultant. Delays in engineering activities is resulting in delays in permitting.
2.15.4.3 Procurement - CD Digesters Plant 2 Cluster 4 13-Feb-17 13-Feb-17 - 12-Feb-18 12-Feb-18 - |Overlapping/expediting of interim activities planned to complete project in accordance with
2.14.4.4 Construction - CD Digesters Plant 2 Cluster 4 13-Feb-18 13-Feb-18 - 28-Sep-19 28-Sep-19 - |the final CD milestone date.
2.16 Dewatering Building
2.16.1 Engineering Design - CD Dewatering Building 1-Jun-16 1-Jun-16 - 1-Aug-17 1-Aug-17 -
2.16.2 Permitting - CD Dewatering Building 2-Aug-17 2-Aug-17 - 1-Aug-18 1-Aug-18 -
2.16.3 Procurement - CD Dewatering Building 2-Aug-18 2-Aug-18 - 1-Aug-19 1-Aug-19 -
2.16.4 Construction - CD Dewatering Building 2-Aug-19 2-Aug-19 - 7-Aug-21 7-Aug-21 -
2.17 Chlorination Facilities
2.17.1 Engineering Design - CD Chlorination Facilities 1-Oct-13 1-Oct-13 - 7-Sep-14 7-Feb-16 - Preliminary engineering design activities were delayed due to the process of procuring a design
2.17.2 Permitting - CD Chlorination Facilities 8-Sep-14 8-Feb-16 - 7-Sep-15 6-Jun-16 (273.00) |consultant. Delays in engineering activities is resulting in delays in permitting and
2.17.3 Procurement - CD Chlorination Facilities 8-Sep-15 8-Feb-16 (153.00) 6-Sep-16 6-Sep-16 - |procurement. Overlapping/expediting of interim activities planned to complete project in
2.17.4 Construction - CD Chlorination Facilities 7-Sep-16 7-Sep-16 - 29-Sep-17 29-Sep-17 - |accordance with the final CD milestone date.
2.18 Odor Control Systems
2.18.1 Engineering Design - CD Odor Control Systems 1-Oct-16 1-Oct-16 - 17-Jun-17 17-Jun-17 -
2.18.2 Permitting - CD Odor Control Systems 18-Jun-17 18-Jun-17 - 17-Jun-18 17-Jun-18 -
2.18.3 Procurement - CD Odor Control Systems 18-Jun-18 18-Jun-18 - 17-Jun-19 17-Jun-19 -
2.18.4 Construction - CD Odor Control Systems 18-Jun-19 18-Jun-19 - 9-Jul-20 9-Jul-20 -
2.19 Co-Gen Improvements
2.19.1 Engineering Design - CD Co-Gen Improvements 1-May-14 1-May-14 - 17-Aug-15 9-Aug-16 (358.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
2.19.2 Permitting - CD Co-Gen Improvements 18-Aug-15 18-Aug-15 - 16-Aug-16 5-Feb-17 (173.00) |consultant. Delays in engineering activities is resulting in delays in permitting.
2.19.3 Procurement - CD Co-Gen Improvements 17-Aug-16 17-Aug-16 - 16-Aug-17 16-Aug-17 - Overlapping/expediting of interim activities planned to complete project in accordance with
2.194 Construction - CD Co-Gen Improvements 17-Aug-17 17-Aug-17 - 31-Mar-19 31-Mar-19 - the final CD milestone date.
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2.20.1 Engineering Design - CD Septage Unloading Station 1-Nov-18 1-Nov-18 - 9-Aug-19 9-Aug-19 -
2.20.2 Permitting - CD Septage Unloading Station 10-Aug-19 10-Aug-19 - 8-Aug-20 8-Aug-20 -
2.20.3 Procurement - CD Septage Unloading Station 9-Aug-20 9-Aug-20 - 8-Aug-21 8-Aug-21 -
2.204 Construction - CD Septage Unloading Station 9-Aug-21 9-Aug-21 - 3-Jun-22 3-Jun-22 -
2.21 Pump Station No.1
2.21.1 Engineering Design - CD Pump Station No. 1 1-Oct-16 1-Oct-16 - 5-Feb-17 5-Feb-17 -
2.21.2 Permitting - CD Pump Station No. 1 6-Feb-17 6-Feb-17 - 5-Feb-18 5-Feb-18 -
2.21.3 Procurement - CD Pump Station No. 1 6-Feb-18 6-Feb-18 - 5-Feb-19 5-Feb-19 -
2.21.4 Construction - CD Pump Station No. 1 6-Feb-19 6-Feb-19 - 23-Oct-19 23-Oct-19 -
2.22 Pump Station No.2
2.22.1 Engineering Design - CD Pump Station No. 2 1-Oct-14 1-Mar-15 - 5-Feb-15 13-Mar-16 - Preliminary engineering design activities were delayed due to the process of procuring a design
2.22.2 Permitting - CD Pump Station No. 2 6-Feb-15 6-Feb-15 - 5-Feb-16 9-Oct-16 (247.00) |consultant. Delays in engineering activities is resulting in delays in permitting and
2.22.3 Procurement - CD Pump Station No. 2 6-Feb-16 2-Jul-16 (147.00) 4-Feb-17 4-Feb-17 - |procurement. Overlapping/expediting of interim activities planned to complete project in
2.22.4 Construction - CD Pump Station No. 2 5-Feb-17 5-Feb-17 - 22-Oct-17 22-Oct-17 - |accordance with the final CD milestone date.
2.23 02 Plant Process Controls Phase 2
2.23.1 Engineering Design - CD 02 Plant Process Controls Phase 2 1-Oct-13 1-Oct-13 - 2-Feb-14 2-Feb-14 -
2.23.2 Permitting - CD 02 Plant Process Controls Phase 2 3-Feb-14 3-Feb-14 - 2-Feb-15 2-Feb-15 -
2.23.3 Procurement - CD 02 Plant Process Controls Phase 2 3-Feb-15 3-Feb-15 - 2-Feb-16 2-Feb-16 -
2.23.4 Construction - CD O2 Plant Process Controls Phase 2 3-Feb-16 3-Feb-16 - 9-Mar-17 9-Mar-17 -
2.24 Gas Monitoring and Alarms
2.24.1 Engineering Design - CD Gas Monitoring and Alarms 1-Jan-15 1-Jan-15 - 4-Mar-15 22-Oct-15 - Preliminary engineering design activities were delayed due to the process of procuring a design
2.24.2 Permitting - CD Gas Monitoring and Alarms 5-Mar-15 23-Oct-15 - 3-Mar-16 19-Apr-16 (47.00)|consultant. Delays in engineering activities is resulting in delays in permitting and
2.24.3 Procurement - CD Gas Monitoring and Alarms 4-Mar-16 20-Apr-16 (47.00) 3-Mar-17 3-Mar-17 - procurement. Overlapping/expediting of interim activities planned to complete project in
2.24.4 Construction - CD Gas Monitoring and Alarms 4-Mar-17 4-Mar-17 - 19-Sep-17 19-Sep-17 - accordance with the final CD milestone date.
2.25 Ventilation Improvements
2.25.1 Engineering Design - CD Ventilation Improvements 1-Jan-21 1-Jan-21 - 7-Jul-21 7-Jul-21 -
2.25.2 Permitting - CD Ventilation Improvements 8-Jul-21 8-Jul-21 - 7-Jul-22 7-Jul-22 -
2.25.3 Procurement - CD Ventilation Improvements 8-Jul-22 8-Jul-22 - 7-Jul-23 7-Jul-23 -
2.25.4 Construction - CD Ventilation Improvements 8-Jul-23 8-Jul-23 - 27-Feb-25 27-Feb-25 -
2.26 Rehabilitation of Walkways and Stairways
2.26.1 Construction - CD Rehab of Walkways & Stairways 1-Oct-13 1-Oct-13 - 27-Sep-27 27-Sep-27 -
2.27 Oxygen Production
2.27.1 Engineering Design - CD Oxygen Production 1-Jan-15 1-Jan-15 - 31-Dec-15 6-Sep-16 (250.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
2.27.2 Permitting - CD Oxygen Production 1-Jan-16 7-Sep-16 (250.00) 30-Dec-16 5-Mar-17 (65.00)|consultant. Delays in engineering activities is resulting in delays in permitting and
2.27.3 Procurement - CD Oxygen Production 31-Dec-16 6-Mar-17 (65.00) 30-Dec-17 30-Dec-17 - procurement. Overlapping/expediting of interim activities planned to complete project in
2.27.4 Construction - CD Oxygen Production 31-Dec-17 31-Dec-17 - 30-Dec-19 30-Dec-19 - accordance with the final CD milestone date.
2.28 SCADA RTU Upgrades
2.28.1 ‘Construction - CD SCADA RTU Upgrades 1-Oct-13 1-Oct-13 - 29-Mar-14 29-Mar-14 -
2.29 High Strength Influent Impact Study
2.29.1 \Engineering Study - CD High Strength Influent Study Impact 12-Feb-13 12-Feb-13 - 24-Jun-14 24-Jun-14 -
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3. North District WWTP
3.1 Headworks and Sludge Degritting & Transfer

3.11 Engineering Design - ND Headworks & Sludge Degritting 20-Mar-13 20-Mar-13 - 19-Sep-14 19-Sep-14 - Preliminary engineering design activities were delayed due to the process of procuring a design
3.1.2 Permitting - ND Headworks & Sludge Degritting 11-Jul-14 11-Jul-14 - 5-Sep-15 5-Sep-15 - |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
3.1.3 Procurement - ND Headworks & Sludge Degritting 1-Oct-14 16-Feb-15 - 27-Sep-15 3-Dec-15 (67.00)|of interim activities planned to complete project in accordance with the final CD milestone
3.14 Construction Phase 1: Screens - ND Headworks & Sludge Degritting 1-Oct-15 23-Dec-15 (83.00) 23-Dec-16 23-Dec-16 - date.
3.15 Construction Phase 2: Building Improvements - ND Headworks & Sludge Degritting 1-Oct-15 4-Dec-15 (64.00) 7-Apr-18 7-Apr-18 -
3.2 Primary Clarifiers and Odor Control
3.21 Engineering Design - ND Primary Clarifiers & Odor Control 1-Nov-15 1-Nov-15 - 2-Jun-16 9-Mar-17 (280.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
3.2.2 Permitting - ND Primary Clarifiers & Odor Control 3-Jun-16 10-Mar-17 (280.00) 2-Jun-17 5-Sep-17 (95.00) |consultant. Delays in engineering activities is resulting in delays in permitting and
3.2.3 Procurement - ND Primary Clarifiers & Odor Control 3-Jun-17 6-Sep-17 (95.00) 2-Jun-18 2-Jun-18 - |procurement. Overlapping/expediting of interim activities planned to complete project in
3.3.4 Construction - ND Primary Clarifiers & Odor Control 3-Jun-18 3-Jun-18 - 18-Apr-21 18-Apr-21 - accordance with the final CD milestone date.
3.3 Oxygenation Trains
3.3.1 Engineering Design - ND Oxygenation Trains 1-Jan-19 1-Jan-19 - 14-Oct-19 14-Oct-19 -
3.3.2 Permitting - ND Oxygenation Trains 15-Oct-19 15-Oct-19 - 13-Oct-20 13-Oct-20 -
3.3.3 Procurement - ND Oxygenation Trains 14-Oct-20 14-Oct-20 - 13-Oct-21 13-Oct-21 -
3.34 Construction - ND Oxygenation Trains 14-Oct-21 14-Oct-21 - 17-Jan-24 17-Jan-24 -
3.4 Oxygen Production
3.4.1 Engineering Design - ND Oxygen Production 1-Apr-20 1-Apr-20 - 17-Dec-20 17-Dec-20 -
3.4.2 Permitting - ND Oxygen Production 18-Dec-20 18-Dec-20 - 17-Dec-21 17-Dec-21 -
343 Procurement - ND Oxygen Production 18-Dec-21 18-Dec-21 - 17-Dec-22 17-Dec-22 -
3.4.4 Construction - ND Oxygen Production 18-Dec-22 18-Dec-22 - 12-Jan-24 12-Jan-24 -
3.5 Secondary Clarifiers
3.5.1 Engineering Design - ND Secondary Clarifiers 1-Dec-18 1-Dec-18 - 6-Feb-20 12-Nov-20 (280.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
3.5.2 Permitting - ND Secondary Clarifiers 7-Feb-20 13-Nov-20 (280.00) 5-Feb-21 11-May-21 (95.00)|consultant. Delays in engineering activities is resulting in delays in permitting.
3.5.3 Procurement - ND Secondary Clarifiers 6-Feb-21 6-Feb-21 - 5-Feb-22 5-Feb-22 - |Overlapping/expediting of interim activities planned to complete project in accordance with
3.5.4 Construction - ND Secondary Clarifiers 6-Feb-22 6-Feb-22 - 24-Aug-27 24-Aug-27 - |the final CD milestone date.
3.6 Disinfection
3.6.1 Engineering Design - ND Disinfection 1-Feb-17 1-Feb-17 - 6-Apr-17 6-Apr-17 -
3.6.2 Permitting - ND Disinfection 7-Apr-17 7-Apr-17 - 6-Apr-18 6-Apr-18 -
3.6.3 Procurement - ND Disinfection 7-Apr-18 7-Apr-18 - 6-Apr-19 6-Apr-19 -
3.6.4 Construction - ND Disinfection 7-Apr-19 7-Apr-19 - 9-Sep-20 9-Sep-20 -
3.7 Effluent Disposal
3.7.1 Engineering Design - ND Effluent Disposal 1-Dec-15 1-Dec-15 - 12-Sep-16 12-Sep-16 - Preliminary engineering design activities were delayed due to the process of procuring a design
3.7.2 Permitting - ND Effluent Disposal 13-Sep-16 13-Sep-16 - 12-Sep-17 27-Dec-19 (836.00) |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
3.7.3 Procurement - ND Effluent Disposal 13-Sep-17 13-Sep-17 - 12-Sep-18 7-May-20 (603.00) |of interim activities planned to complete project in accordance with the final CD milestone
3.7.4 Construction - ND Effluent Disposal 13-Sep-18 8-May-20 (603.00) 28-Dec-21 28-Dec-21 - date.
3.8 Plant Wide Electrical
3.8.1 Engineering Design - ND Plant Wide Electrical 21-Apr-14 21-Apr-14 - 20-Jan-17 20-Jan-17 -
3.8.2 Permitting - ND Plant Wide Electrical 21-Jan-17 21-Jan-17 - 20-Jan-18 20-Jan-18 -
3.8.3 Procurement - ND Plant Wide Electrical 21-Jan-18 21-Jan-18 - 20-Jan-19 20-Jan-19 -
3.84 Construction - ND Plant Wide Electrical 21-Jan-19 21-Jan-19 - 20-Aug-22 20-Aug-22 -
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3.9.1 Engineering Design - ND Flood Mitigation 21-Apr-14 21-Apr-14 - 30-May-15 30-May-15 -
3.9.2 Permitting - ND Flood Mitigation 27-Nov-14 31-May-15 - 26-Nov-15 26-Nov-15 -
3.9.3 Procurement - ND Flood Mitigation 27-Nov-15 27-Nov-15 - 25-Nov-16 25-Nov-16 -
3.9.4 Construction - ND Flood Mitigation 26-Nov-16 26-Nov-16 - 13-Aug-17 13-Aug-17 -

3.10 Yard Piping Replacement
3.10.1 Engineering Design - ND Yard Piping Replacement 1-Nov-15 10-Apr-16 (161.00) 9-Oct-16 16-Jul-17 (280.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
3.10.2 Permitting - ND Yard Piping Replacement 10-Oct-16 17-Jul-17 (280.00) 9-Oct-17 12-Jan-18 (95.00) |consultant. Delays in engineering activities is resulting in delays in permitting and
3.10.3 Procurement - ND Yard Piping Replacement 10-Oct-17 13-Jan-18 (95.00) 9-Oct-18 9-Oct-18 - |procurement. Overlapping/expediting of interim activities planned to complete project in
3.104 Construction - ND Yard Piping Replacement 10-Oct-18 10-Oct-18 - 4-Dec-21 4-Dec-21 - |accordance with the final CD milestone date.

3.11 SCADA RTU Upgrades
3.11.1 ‘Construction - ND SCADA RTU Upgrades 1-Oct-13 1-Oct-13 - 24-Mar-15 24-Mar-15 -

4. Wastewater Collection & Transmission Line

4.1 Collection System I/I Repairs
41.1 ‘Construction - Collection System I/l Repair 1-Oct-13 1-Oct-13 - 27-Sep-27 27-Sep-27 -

4.2 Government Cut FM - Phase 1&2
4.2.1 ‘Construction - Government Cut FM Phase 1 & 2 1-Oct-12 1-Oct-12 - 30-Sep-13 30-Sep-13 -

4.3 Government Cut FM - Phase 3
43.1 Engineering Design (DCP) - Government Cut FM Phase 3 30-Jan-13 30-Jan-13 - 22-Jan-14 22-Jan-14 -
4.3.2 Permitting - Government Cut FM Phase 3 14-Jul-14 14-Jul-14 - 10-Dec-14 12-Jun-16 -
433 Procurement - Government Cut FM Phase 3 8-May-14 8-May-14 - 7-May-15 7-May-15 -
4.3.4 Construction - Government Cut FM Phase 3 8-May-15 8-May-15 - 8-Apr-17 8-Apr-17 -

4.4 North Dade 72 inch PCCP FM Rehabilitation
4.4.1 Engineering Design (DCP) - North Dade 72" PCCP FM Rehab 1-Oct-13 1-Oct-13 - 6-Mar-14 6-Mar-14 - |This is a design-build project. Validation of design and construction schedule resulted in delays
4.4.2 Permitting - North Dade 72" PCCP FM Rehab 4-Oct-14 7-Jul-16 - 6-Mar-15 8-Jul-17 - in construction start dates. Completion of construction is currently anticipated to finish ahead
443 Procurement - North Dade 72" PCCP FM Rehab 7-Mar-15 7-Mar-15 - 5-Mar-16 5-Mar-16 - of CD compliance date.
4.4.4 Construction - North Dade 72" PCCP FM Rehab 6-Mar-16 9-Jul-17 (490.00) 5-Mar-18 5-Mar-18 -

4.5 South Dade 54 inch PCCP FM Rehabilitation
45.1 Engineering Design - South Dade 54" PCCP FM Rehab 5-Aug-14 5-Aug-14 - 20-Feb-15 15-Oct-15 - Preliminary engineering design activities were delayed due to the process of procuring a design
4.5.2 Permitting - South Dade 54" PCCP FM Rehab 4-Jan-16 4-Jan-16 - 2-Jan-17 2-Jan-17 - |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
4.5.3 Procurement - South Dade 54" PCCP FM Rehab 7-Apr-15 18-Apr-16 - 5-Apr-16 14-Oct-16 (192.00) |of interim activities planned to complete project in accordance with the final CD milestone
4.5.4 Construction - South Dade 54" PCCP FM Rehab 6-Apr-16 15-Oct-16 (192.00) 27-Nov-17 27-Nov-17 - date.

4.6 Replacement of Tamiami Canal Aerial Crossing FM's at NW 37 Ave
46.1 Engineering Design - Replace Tamiami Canal/NW 37 Ave Crossing 1-Oct-13 1-Oct-13 - 2-Jan-14 2-Jan-14 -
4.6.2 Permitting - Replace Tamiami Canal/NW 37 Ave Crossing 3-Jan-14 3-Jan-14 - 2-Jan-15 2-Jan-15 -
4.6.3 Procurement - Replace Tamiami Canal/NW 37 Ave Crossing 3-Jan-15 3-Jan-15 - 2-Jan-16 2-Jan-16 -
46.4 Construction - Replace Tamiami Canal/NW 37 Ave Crossing 3-Jan-16 3-Jan-16 - 29-Oct-16 29-Oct-16 -

4.7 Replacement of 18 inch DIP FM in Miami Lakes
471 Engineering Design - Replace 18" DIP FM in Miami Lakes 1-Nov-13 1-Nov-13 - 8-May-14 8-May-14 -
4.7.2 Permitting - Replace 18" DIP FM in Miami Lakes 9-Jun-14 9-Jun-14 - 5-Mar-15 5-Mar-15 -
4.7.3 Procurement - Replace 18" DIP FM in Miami Lakes 6-Mar-15 6-Mar-15 - 4-Mar-16 4-Mar-16 -
4.7.4 Construction - Replace 18" DIP FM in Miami Lakes 5-Mar-16 5-Mar-16 - 9-Apr-17 9-Apr-17 -
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4.8 Rehabilitation of 54 inch PCCP FM in the City
4.8.1 Engineering Design (DCP) - Rehab 54" PCCP FM in the City 6-Oct-14 16-Feb-15 - 3-Apr-15 11-Nov-15 - Preliminary engineering design activities were delayed due to the process of procuring a design
4.8.2 Permitting - Rehab 54" PCCP FM in the City 4-Apr-15 12-Nov-15 - 29-Dec-15 29-Dec-15 - |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
4.8.3 Procurement - Rehab 54" PCCP FM in the City 6-Mar-15 22-Dec-15 - 4-Mar-16 19-Apr-16 (46.00)|of interim activities planned to complete project in accordance with the final CD milestone
4.8.4 Construction - Rehab 54" PCCP FM in the City 5-Mar-16 20-Apr-16 (46.00) 9-Apr-17 9-Apr-17 - date.

4.9 Replace Approximately 30 miles of AC FM Transmission System
49.1 Engineering Design - Replace ~30 miles of AC FM Trans System 1-Nov-13 1-Nov-13 - 9-Oct-14 16-Jan-18 - This is a summary activity and consists of several different projects spaced out with differing
49.2 Permitting - Replace ~30 miles of AC FM Trans System 10-Oct-14 10-Oct-14 - 9-Oct-15 12-Nov-18 (1,130.00) |engineering design phases. As a result, the end dates for downstream activities of the later
49.3 Procurement - Replace ~30 miles of AC FM Trans System 10-Oct-15 10-Oct-15 - 8-Oct-16 11-Apr-19 (915.00) |projects require modification. Overlapping/expediting of interim activities planned to complete
49.4 Construction - Replace ~30 miles of AC FM Trans System 9-Oct-16 9-Oct-16 - 8-Oct-19 8-Oct-19 - |project in accordance with the final CD milestone date.

4.10 Opa-Locka Airport 48" PCCP Force Main Replacement
4.10.1 Engineering Design - Replace 48" PCCP FM @ Opa-Locka Airport 6-Oct-14 17-Dec-14 - 23-Apr-15 27-Dec-15 - Preliminary engineering design activities were delayed due to the process of procuring a design
4.10.2 Permitting - Replace 48" PCCP FM @ Opa-Locka Airport 29-Jul-14 24-May-16 - 28-Jul-15 23-Jul-16 (361.00) |consultant. This is a design-build project, delays in procurement resulted in a delay in
4.10.3 Procurement - Replace 48" PCCP FM @ Opa-Locka Airport 29-Jul-15 24-Jul-16 (361.00) 27-Jul-16 22-Oct-16 (87.00) | permitting and downstream activities. Overlapping/expediting of interim activities planned to
4.10.4 Construction - Replace 48" PCCP FM @ Opa-Locka Airport 28-Jul-16 23-Oct-16 (87.00) 28-Jan-18 28—Jan—18‘ - |complete project in accordance with the final CD milestone date.

5. Sewer Pump Station System

5.1 Upgrade of PS#0418
5.1.1 Engineering Design - Upgrade PS#0418 1-Nov-13 1-Nov-13 - 6-Jun-14 6-Jun-14 -
5.1.2 Permitting - Upgrade PS#0418 14-Jul-14 14-Jul-14 - 17-Jun-15 1-Sep-15 -
5.1.3 Procurement - Upgrade PS#0418 7-Jun-15 2-Sep-15 - 5-Jun-16 5-Jun-16 -
5.1.4 Construction - Upgrade PS#0418 6-Jun-16 6-Jun-16 - 24-Nov-18 24-Nov-18 -

5.2 Upgrade of PS#0691
5.2.1 Engineering Design - Upgrade PS#0691 7-Oct-14 26-Nov-14 - 19-Aug-15 9-Sep-16 (387.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
5.2.2 Permitting - Upgrade PS#0691 10-Aug-14 10-Sep-16 - 9-Aug-15 8-Mar-17 (577.00) |consultant. This is a design-build project, delays in procurement resulted in a delay in
5.2.3 Procurement - Upgrade PS#0691 10-Aug-15 9-Mar-17 (577.00) 8-Aug-16 3-Dec-17 (482.00) |permitting and downstream activities. Overlapping/expediting of interim activities planned to
5.24 Construction - Upgrade PS#0691 9-Aug-16 4-Dec-17 (482.00) 27-Jan-19 27-Jan-19 - |complete project in accordance with the final CD milestone date.

5.3 Upgrade of PS#0692
5.3.1 Engineering Design - Upgrade PS#0692 7-Oct-14 26-Nov-14 - 15-May-15 5-Jan-16 - Preliminary engineering design activities were delayed due to the process of procuring a design
5.3.2 Permitting - Upgrade PS#0692 10-Aug-14 22-Jun-16 - 9-Aug-15 8-Nov-16 (457.00) |consultant. This is a design-build project, delays in procurement resulted in a delay in
5.3.3 Procurement - Upgrade PS#0692 10-Aug-15 9-Nov-16 (457.00) 8-Aug-16 5-Aug-17 (362.00) |permitting and downstream activities. Overlapping/expediting of interim activities planned to
534 Construction - Upgrade PS#0692 9-Aug-16 6-Aug-17 (362.00) 27-Jan-19 27-Jan-19 - |complete project in accordance with the final CD milestone date.

5.4 Replacement of Switchgear PS#0414
54.1 Engineering Design - PS#0414 7-Oct-14 24-Jan-15 - 13-May-15 5-Mar-16 - Preliminary engineering design activities were delayed due to the process of procuring a design
5.4.2 Permitting - PS#0414 14-May-15 20-Apr-16 - 12-May-16 6-Sep-16 (117.00) |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
543 Procurement - PS#0414 8-Jun-15 7-Sep-16 - 6-Jun-16 5-Mar-17 (272.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.4.4 Construction - PS#0414 7-Jun-16 6-Mar-17 (272.00) 9-May-18 9-May—18‘ - |date.
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5.5.1 Engineering Design - PS#0415 7-Oct-14 24-Jan-15 - 15-Jul-15 24-Apr-16 (284.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
5.5.2 Permitting - PS#0415 10-Aug-14 25-Apr-16 - 9-Aug-15 21-Oct-16 (439.00) |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.5.3 Procurement - PS#0415 10-Aug-15 22-Oct-16 (439.00) 8-Aug-16 19-Apr-17 (254.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.5.4 Construction - PS#0415 9-Aug-16 20-Apr-17 (254.00) 27-Jan-19 27-Jan-19 - |date.

5.6 Replacement of Switchgear PS#0416
5.6.1 Engineering Design - PS#0416 7-Oct-14 24-Jan-15 - 13-May-15 - - Preliminary engineering design activities were delayed due to the process of procuring a design
5.6.2 Permitting - PS#0416 14-May-15 31-Mar-16 - 12-May-16 28-Jul-16 (77.00) | consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.6.3 Procurement - PS#0416 8-Jun-15 29-Jul-16 - 6-Jun-16 24-Jan-17 (232.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.6.4 Construction - PS#0416 7-Jun-16 25-Jan-17 (232.00) 9-May-18 9-May-18 - date.

5.7 Replacement of Switchgear and Rehabilitation of Wetwell PS#0417
5.7.1 Engineering Design - PS#0417 7-Oct-14 24-Jan-15 - 15-Jul-15 16-Apr-16 (276.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
5.7.2 Permitting - PS#0417 10-Aug-14 21-Jun-16 - 9-Aug-15 18-Oct-16 (436.00) |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.7.3 Procurement - PS#0417 10-Aug-15 19-Oct-16 (436.00) 8-Aug-16 16-Apr-17 (251.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.7.4 Construction - PS#0417 9-Aug-16 17-Apr-17 (251.00) 27-Jan-19 27-Jan-19 - date.

5.8 Replacement of Electrical and Mechanical Equipment in PS#0107
5.8.1 Engineering Design - PS#0107 7-Oct-14 15-Apr-16 - 15-Jul-15 9-Sep-16 (422.00) |Preliminary engineering design activities were delayed due to the process of procuring a design
5.8.2 Permitting - PS#0107 10-Aug-14 10-Sep-16 - 9-Aug-15 8-Mar-17 (577.00) |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.8.3 Procurement - PS#0107 10-Aug-15 9-Mar-17 (577.00) 8-Aug-16 3-Dec-17 (482.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.8.4 Construction - PS#0107 9-Aug-16 4-Dec-17 (482.00) 27-Jan-19 27-Jan-19 - date.

5.9 Replacement of Pumping and Electrical Equipment at PS#0301
59.1 Engineering Design - PS#0301 7-Oct-14 20-Nov-14 - 13-May-15 8-Jan-16 - Preliminary engineering design activities were delayed due to the process of procuring a design
5.9.2 Permitting - PS#0301 14-May-15 9-Jan-16 - 12-May-16 12-May-16 - |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.9.3 Procurement - PS#0301 8-Jun-15 8-May-16 - 6-Jun-16 3-Nov-16 (150.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.9.4 Construction - PS#0301 7-Jun-16 4-Nov-16 (150.00) 9-May-18 9-May-18 - date.

5.10 Upgrade of PS#0488
5.10.1 Engineering Design - Upgrade PS#0488 7-Oct-14 16-Feb-15 - 13-May-15 21-Dec-15 - Preliminary engineering design activities were delayed due to the process of procuring a design
5.10.2 Permitting - Upgrade PS#0488 14-May-15 22-Dec-15 - 12-May-16 18-Jun-16 (37.00)|consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.10.3 Procurement - Upgrade PS#0488 8-Jun-15 19-Jun-16 - 6-Jun-16 15-Mar-17 (282.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.10.4 Construction - Upgrade PS#0488 7-Jun-16 16-Mar-17 (282.00) 9-May-18 9-May-18 - date.

5.11 Installation of 60 inch FM from Kendall Dr to PS#0536
5.11.1 Engineering Design (DCP) - Install 60" FM from Kendal Dr. to PS#0536 7-Oct-14 17-Dec-14 - 13-May-15 23-Mar-16 - Preliminary engineering design activities were delayed due to the process of procuring a design
5.11.2 Permitting - Install 60" FM from Kendal Dr. to PS#0536 14-May-15 24-Mar-16 - 12-May-16 21-Jul-16 (70.00) |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.11.3 Procurement - Install 60" FM from Kendal Dr. to PS#0536 8-Jun-15 22-Jul-16 - 6-Jun-16 17-Jan-17 (225.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.11.4 Construction - Install 60" FM from Kendal Dr. to PS#0536 7-Jun-16 18-Jan-17 (225.00) 9-May-18 9-May-18 - |date.

5.12 Replacement of Switchgear at PS#0187
5.12.1 Engineering Design - Replace S/G at PS#0187 7-Oct-14 1-Feb-15 - 13-May-15 25-Nov-15 - Preliminary engineering design activities were delayed due to the process of procuring a design
5.12.2 Permitting - Replace S/G at PS#0187 14-May-15 26-Nov-15 - 12-May-16 23-May-16 (11.00)|consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.12.3 Procurement - Replace S/G at PS#0187 8-Jun-15 24-May-16 - 6-Jun-16 19-Nov-16 (166.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.12.4 Construction - Replace S/G at PS#0187 7-Jun-16 20-Nov-16 (166.00) 9-May-18 9-May—18‘ - |date.
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5.13 Refurbish Emergency Generators and Controls at Regional Pump Stations

MDWASD Consent Decree Program

New Requested EPA Interim Milestone Dates
(May 2015 Update)

5.13.1 Engineering Design (N/A) - Refurbish Emer Gen Controls at Pumpstations 2-Sep-14 12-Sep-14 - 10-Dec-14 26-Mar-15 - Emergency generator refurbishments are being performed by turnkey vendors. Engineering
5.13.2 Permitting (N/A) - Refurbish Emer Gen Controls at Pumpstations 11-Dec-14 11-Dec-14 - 9-Apr-15 9-Apr-15 - |activites started later than originally scheduled, therefore end date for procurement needs
5.13.3 Procurement - Refurbish Emer Gen Controls at Pumpstations 3-Jan-15 3-Jan-15 - 2-Jan-16 22-Jun-16 (172.00) |[modification. Completion of construction is currently anticipated to finish ahead of the CD
5.13.4 Construction - Refurbish Emer Gen Controls at Pumpstations 3-Jan-16 3-Jan-16 - 20-Jul-16 20-Jul-16 - |compliance date.
5.14 Upgrade of PS#0086, 0492
5.14.1 Procurement - Upgrade PS#0086, 0492 8-Oct-12 8-Oct-12 - 5-Apr-13 5-Apr-13 -
5.14.2 Construction - Upgrade PS#0086, 0492 6-Apr-13 6-Apr-13 - 31-Dec-13 31-Dec-13 -
5.15 Upgrade of PS#0065, 0201, 0334, 0374, 0607
5.15.1 Engineering Design - Upgrade PS#0065, 0201, 0334, 0374, 0607 1-Jan-14 1-Jan-14 - 10-Jul-14 10-Jul-14 -
5.15.2 Permitting - Upgrade PS#0065, 0201, 0334, 0374, 0607 10-Jul-14 10-Jul-14 - 8-Oct-14 8-Oct-14 -
5.15.3 Procurement - Upgrade PS#0065, 0201, 0334, 0374, 0607 8-Oct-14 8-Oct-14 - 6-Apr-15 6-Apr-15 -
5.154 Construction - Upgrade PS#0065, 0201, 0334, 0374, 0607 6-Apr-15 6-Apr-15 - 31-Dec-15 31-Dec-15 -
5.16 Upgrade of PS#0198, 0437, 0466, 0680
5.16.1 Engineering Design - Upgrade PS#0198, 0437, 0466, 0680 2-Jan-15 2-Jan-15 - 10-Jul-15 6-Sep-15 (58.00) | Preliminary engineering design activities were delayed due to the process of procuring a design
5.16.2 Permitting - Upgrade PS#0198, 0437, 0466, 0680 11-Jul-15 7-Sep-15 (58.00) 8-Oct-15 5-Dec-15 (58.00) |consultant. Therefore, dates for downstream activities were affected. Overlapping/expediting
5.16.3 Procurement - Upgrade PS#0198, 0437, 0466, 0680 9-Oct-15 6-Dec-15 (58.00) 5-Apr-16 2-Jun-16 (58.00) |of interim activities planned to complete project in accordance with the final CD milestone
5.16.4 Construction - Upgrade PS#0198, 0437, 0466, 0680 6-Apr-16 3-Jun-16 (58.00) 31-Dec-16 31-Dec-16 - date.
5.17 Upgrade of PS#0037, 0351, 0370, 0403
5.17.1 Engineering Design - Upgrade PS#0037, 0351, 0370, 0403 2-Jan-16 2-Jan-16 - 9-Jul-16 9-Jul-16 -
5.17.2 Permitting - Upgrade PS#0037, 0351, 0370, 0403 10-Jul-16 10-Jul-16 - 7-Oct-16 7-Oct-16 -
5.17.3 Procurement - Upgrade PS#0037, 0351, 0370, 0403 8-Oct-16 8-Oct-16 - 5-Apr-17 5-Apr-17 -
5.17.4 Construction - Upgrade PS#0037, 0351, 0370, 0403 6-Apr-17 6-Apr-17 - 31-Dec-17 31-Dec-17 -
5.18 Upgrade of PS#0441, 0491, 0710, 0827, 0852, 1236
5.18.1 Engineering Design - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236 1-Jan-17 1-Jan-17 - 9-Jul-17 9-Jul-17 -
5.18.2 Permitting - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236 10-Jul-17 10-Jul-17 - 7-Oct-17 7-Oct-17 -
5.18.3 Procurement - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236 8-Oct-17 8-Oct-17 - 5-Apr-18 5-Apr-18 -
5.18.4 Construction - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236 6-Apr-18 6-Apr-18 - 31-Dec-18 31-Dec-18 -
5.19 SCADA RTU Upgrades
5.19.1 Construction - PS SCADA RTU Upgrades 1-Oct-13 1-Oct-13 - 18-Mar-16 18-Mar-16 -
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